
IT’S YOUR NICKEL.
WATCH IT WORK.

Washington State 
Department of Transportation 
Eastern Region

Contract Description: 

 

CONTRACT COMPLETE

GERLACH TO WANDERMERE - GRADING CONTRACT

On this contract, a temporary detour of US 2 between Peone Creek and Farwell 
Road was constructed.  Earthwork necessary to construct the basic freeway 
confi guration north of US 2 to the vicinity of existing US 395 at Wandermere, and 
from Hawthorne Road south to Fairview Road, was completed.
Planned Advertisement Date: November 1, 2004
ACTUAL - Advertisement Date:  November 15, 2004
Contract Awarded: February 3, 2005
Contract Completed: September 19, 2006
Contract Funds: $20.6 million, Nickel funds
The Advertisement Date was late due to unavoidable Right of Way delays in 
clearing mineral rights.

•  This contract required the excavation of approximately 1.5 million 
cubic yards of material from the area north of US 2 and south 
of Wandermere, to be placed as embankment material between 
Piper Road and Fairview Road.  If this excavated material were 
placed and stacked on a football fi eld it would reach a height of 
937 feet. 

• Included modifi cation to BPA power lines.
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Design Phase 7/3/2003 7/3/2003 12/1/2004 11/15/2004

Construction 11/1/2004 11/15/2004 12/5/2005 9/18/2006

Current Status:

Construction

Progress:

Design Right of Way

GERLACH TO WANDERMERE - GRADING CONTRACT

The contract was declared physically complete on September 18, 2006.
The Contractor has permanently closed the original Piper Road alignment between Market Street 
and Fairview Road and opened the new Piper Road alignment to traffi c.
Traffi c on Perry Road has been moved onto the temporary Perry Road alignment.  The NSC, 
Francis Ave. to US 2 Structures Contract, which is currently under construction, will build a new 
structure at Perry Road.  When the new structure is complete, traffi c will be moved off of the 
temporary alignment.

Completed grading work near the vicinity of existing Completed grading work near the vicinity of existing 
US 395 and Wandermere.US 395 and Wandermere.

Why the Contract Finish Date was Revised from 12/5/2005 to 6/1/2006: A portion 
of the R/W needed for this project had not been acquired at the time the project was 
advertised for bids due to unavoidable delays in clearing mineral rights on the fi nal 
parcel.  The decision was made to resolve this prior to opening bids.  The bid opening 
was delayed six weeks from December 16, 2004 to January 27, 2005. Feedback from 
prospective bidders indicated that the contract did not allow suffi cient time to complete 
the work. We reviewed this and decided to increase the number of working days from 

200 to 240. The bid opening delay and the added working days accounted for 14 weeks 
of the delay. The remainder is attributed to inclement weather delaying critical path 
items of work. 
With the original 200 working days and the December 2004 bid opening the work could 
have been completed prior to the onset of inclement weather. 
The delay in completion of this contract will not impact the “Open to Traffi c Date” for the 
“Francis Avenue to Farwell Road” Project.

NN

  

 100% 
Complete

100% 
Complete

100% 
Complete




